

<b>Phase</b>	<b>Stage</b>	<b>Action</b>	<b>Who?</b>	<b>When</b>
Phase 0	Preparing for Partnership	Agree tender specification and procurement process and timetable for e-commerce website	GB & KPCAFC	20th December '21
		Agree Draft Partnership Agreement in principle	GB & KPCAFC	End January '22
		Each club to nominate members to shadow Partnership Management Committee	GB & KPCAFC	End 'January '22
		Secure endorsement / support from Northumberland FA	GB & KPCAFC & NFA	February '22
		Finalise detailed Partnership Agreement	GB & KPCAFC	End February '22
		Joint Charity 7-a-side in aid of SBR Foundation	GB & KPCAFC	March '22
Phase 1	Launch	Press & Media Launch	GB & KPCAFC	March '22
		Integrated E-Commerce Website goes live including Player Registration	GBP	1st June '22
		Launch Event / Party / Festival at Benson Park inc. KPCAFC Trophy Day	GB & KPCAFC	Sunday 5th June
		Trials and Open Days	GB & KPCAFC	Early June '22
		Formal start of Partnership	GBP	1st July '22
Phase 2	Pilot Season	Agreement on Monitoring and Evaluation Criteria	GBP	1st July '22
		Mid season review of effectiveness of Partnership	GBP	End December '22
Phase 3	Evaluate / Review	End of season fuller review of effectiveness of Partnership	Gosforth Bohemians Partnership. Facilitated by independent expert.	End May '23
		Proposals made for ever closer collaboration	GB & KPCAFC	June '23
Phase 4	Ever Closer Collaboration	Formal merger agreed with single constitution.	Gosforth Bohemians Partnership	TBC